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Following are minutes of the meeting held at the CED construction
trailers on 10/10/85 at 9:30 a.m.

1. Construction Progress

a. Backfill in progress between manholes 2-BB and 2-CC.

b. All 42" VCP between manholes 2-AA and 2-BB encased,
encased between manholes 2-BB and 2-CC.

60 feet

2.

c. Excavation in progress east of manhole 2-CC and will start
next week on laterals out'of manholes 2-AA and 2-BB.

d. Joints completed in 15' VCP lateral L-64.

e. The precast section between manholes 1-JJ and 1-D-l has been
assembled and the joints made. Probably test next week. •

f. The last two 42' VCP joints west of manhole 2-CC were hydro
tested and did not leak.

g. Piling is being pulled and driven east of manhole 2-DD.

Internal Manhole Work

a. Manhole 1-AA. Flume bricks ground to insure smooth flow
ahead of flume. Pinholes less than 1/8* deep filled.
Pinholes deeper than 1/8* drilled out with 1/4" drill and
filled. Nelson and Lichtenheld to make a final inspection.
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b. Manhole 1-BB. Currently installing wall brick. There is
sone discrepancy in the length of the cricks. Fleischer
Seecer will"use the 7 3/4" and 7 7/8" brick in all locations
as tr.ey are in spec. The bricks which are 8" long and
beyond the tolerance will oe used on the floor where they do
not have to be mixed with arch brick.

c. Manhole 1-CC. The strip mesh is being installed today. The
final furan membrane layer will be started on 10/14.

d. Manhole 1-GG. Currently installing the 2nd asphaltic
membrane layer.

e. Installation of the wall brick will be as follows: The
first 2 rows will be stacked. This will allow for the floor
deviations. Brick will be cut as necessary so that the top
of the 2 rows of bricks is level. (2 rows of brick are
required because this means that offset bricks are long
enough to cut. Cannot cut smaller piece.)

After this, a running bond will be used for the brick.

All joints are to be 1/8" nominal. No joints should be
greater than 3/16" .

f. Bricks will continue to be cut wet. They will be dried by
setting on top of a propane heater in the winter or dipping
in a powdered water absorption mixture in the warmer weather.

g. Fleischer Seeger to buy low amperage draw heaters to be
compatible with Alberici's electrical cart capabilities.
Nelson to get plant safety approval.

h. Fleischer Seeger will need the next manhole on 10/21.

3. Jumper T-3

Still hope to start work around 10/14. The plant turnaround has
been delayed until approx. mid-November. The dates are not yet
firm. It may be possible to start the manhole work since it
will not interfere with the turnaround.

Nelson will review plan this manufacturing the week of 10/14.

4. Pest. 245

The culvert pipe has been installed during the shutdown and
back f i l l i ng is in progress. The railroad t racks will be
reinstalled on 10/11/85.

WGK <>084518
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Dept. 145 will start back up on 10/13 or 10/14.

CE3 Construction and Alberici personnel did a fine job on this
sr.utcown installation work.

The 4" water line will be reinstalled on Saturday, 10/2/85.

5. ACL Shutdown

a. This shutdown has been delayed to December. The dates are
not yet firm.

b. The precast pipe sections have been assembled.

6. VCP Joints

a. Review of the curing time required before testing of the VCP
joints was discussed. Monsanto requires that the joints be
fully cured in accordance with specifications before
testing, whereas Alberici contends that the joints can be
tested sooner as stated in the manufacturer's literature.
Steketee to write letter clarifying Monsanto's position.
This will be the basis of further discussions.

Until resolution is reached, the 2 joints west of manhole
2-CC are not to be encased.

b. Alberici has submitted a procedure for repair of lateral
L-35. Nelson and Lichtenheld reviewing.

c. Lot z and Petterson to review the furan mixing procedure to
insure that the mixing continues to meet the specifications.

7. Miscellaneous

a. Agreement was reached with Laidlaw and several piles of dir.t
were hauled to their dump site. All dirt shipments are
signed off by Nelson or Quick.

Washing of the rubble on the south side of pile 2 will be
done in the near future so it can be hauled to the dump.

b. A new option has been offered to resolve the manhole 2-FF
situation and that is to go to manhole 2-H. Petterson to
get inverts. Nelson to review condition of manhole.
Alberici to determine credit for deletion of manhole 2-FF
and pipe run to 2-CC.

c. The epoxy injection procedure for repairing the hairline
crack in manhole 1-EE was reviewed and approved. Alberici
to execute ASAP.

WGK

EPA/CEKRD COPPEB/EIL/PCB ATTOPNEY WORK PRODUCT / ATTORNEY CLIENT PRIVILEGE



J.J. Beckerle, et al
October 11, 1565
Pace 4

d. Grain needs to furnish electrical power supply data to
scr.pie house. Grain also needs to furnish flurne data to
fitlc on levelness requirea for flume installation, etc.

e. The large pieces of rock and asphalt are to be removed from
the circ prior to backfilling. Martini and Alberici to
deierr.ine on an ongoing basis the cost distribution since
both parties are responsible for some of the rubble in the
dirt.

f. The ACL SC>2 facilities are back to normal. The final work
in progress is the repair of some asphalt and concrete.

g. Alberici to furnish information on construction options in
reference to steketee's letter of 9/12/85.

The next progress meeting will be held on Thursday, October 17 at
9:30 a.m. at the construction trailers. All Monsanto personnel are
to meet prior to this meeting at 9 a.m.

5rdon Grundmann

2178Z
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